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From: Jeremy Metzler
To: Auerbach, Beth (RCO)
Subject: RE: 30-day Milestone Approaching: Construction Started
Date: Monday, April 6, 2020 10:28:55 AM
Attachments: 20-1144 Notice of Application-MAIL.pdf


Site Plan for Sign Posting.pdf


Hi Beth – Thank you for checking in, and I hope all is well with you! Thanks in part to the COVID-19 response and working remotely now, the schedule
has slipped a bit, but we are continuing to make progress. Looking at the project milestones, here is a quick bulleted-list update with tentative dates:


·         Applied for Permits: The applicable City Permits were finally applied for, and our Notice of Application is being posted today. See attached
notice and site plan.


·         Bid Docs / Plans to RCO: While I have the application materials and plans ready for you, I am still waiting on our consultants to get me the bid
docs and specs for review before forwarding to you. Please let me know how you would like to receive these documents.


·         SEPA: Based on the attached notice and comment period, I expect the soonest our SEPA decision to be issued will be Wednesday, April 22.
·         Bid Award / Contractor Hired: As we are still ironing out a few last-minute kinks with the consultant on the design and budget, we have not yet


advertised the job. Assuming we can get our final comments to the consultants by the end of next week, and they can turn around any changes
within 2 weeks, we should be ready to advertise on or around May 4. Assuming a bid period of about 4 weeks, then coordination with Council
and contract execution time, that pushes hiring out to as late as June 23.


·         Construction Started: I would expect a contractor to jump on an award and start the next week, June 29.
·         50% Construction / RCO Interim Inspection: Berger currently estimates 136 working days to substantial completion. Assuming 65 days to 50%, I


would set this at September 30.
·         90% Construction: In line with above, I would push this to December 1.
·         Funding Acknowl Sign Posted: Open to suggestions here, but I was originally thinking this would be in line with substantial Construction


Completion, or January 15.
·         Remaining items: Now that we’re realistically looking at a 2021 finish, we should probably talk about an agreement amendment…


 
Happy to chat about this in more detail, if you’d like. I’m trying to get a response from my consultants within the next couple days, so it may be more
productive for us to chat after that. Open to your thoughts and suggestions, thanks!
 
Jeremy Metzler, P.E.
Public Works Director


City of Edgewood
2224 104th Avenue East
Edgewood, WA  98372
P: (253) 952-3299 x114


 
Please be advised, City Hall is closed to the public until further notice. In an abundance of caution and protection for our employees, customers, and the general public,
we are working remotely to maintain services. While we remain available by email and phone to the extent possible, please note that response times may be impacted
while we Stay Home to Stay Healthy and limit the spread of COVID-19. 
 
NOTICE OF PUBLIC DISCLOSURE: This e-mail is public domain. Any correspondence from or to this e-mail account may be a public record. Accordingly, this e-mail, in whole or
in part, may be subject to disclosure pursuant to RCW 42.56, regardless of any claim of confidentiality or privilege asserted by an external party.
 


From: Auerbach, Beth (RCO) <beth.auerbach@rco.wa.gov> 
Sent: Monday, April 6, 2020 7:42 AM
To: Jeremy Metzler <jeremy@cityofedgewood.org>
Subject: RE: 30-day Milestone Approaching: Construction Started
 
Hi Jeremy,
 
Just checking in. How are things going with the project? Happy to schedule a time to chat if that is helpful.
 
Thanks and hope you’re well,  
 
Beth Auerbach, Outdoor Grants Manager
360.280.6103 | beth.auerbach@rco.wa.gov


 
From: Beth.Auerbach@rco.wa.gov <Beth.Auerbach@rco.wa.gov> 
Sent: Saturday, April 4, 2020 4:00 AM
To: Auerbach, Beth (RCO) <beth.auerbach@rco.wa.gov>; BJLevenhagen@kentwa.gov; jeremy@cityofedgewood.org
Subject: 30-day Milestone Approaching: Construction Started
Importance: High
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Notice of Application 
 



City of Edgewood                    2224 104th Ave East                    Edgewood, Washington  98372-1513 



 
  



April 6, 2020 
 



File Number: 
 



#20-1144: CITY OF EDGEWOOD PARK (36TH AND MERIDIAN) 



DESIGN STANDARDS REVIEW 
 



Applicant: Berger Partnership. 1927 Post Alley, Suite #2. Seattle, WA 98101 



cc: Jordan Zlotoff  (206) 325-6877 



 



Proposal: The project is a City park with a 60 car parking lot, restroom, shelter, 



play area, lawn, paths, and earth berms.  The total site is 18 acres with 3 



acres of proposed developed activity space, the remainder will remain as 



it exists today. Critical areas have been identified on this property. A 



Critical Areas Report and Special Area Management Plan have been 



submitted as a part of this permit application. 



Location: 
 
 
 



Projects Dates: 
 
 



 



Documents: 



    10301 36th St E. Edgewood, WA 98372 | (Parcel #0420152006)  



Nearest intersection: 36th St E and Meridian Ave E  



 



 Date Application Received:                        March 25, 2020   



Date Determination of Completeness:        April 2, 2020 



Date of Notice of Application:                   April 6, 2020 



 



Design Standards Review Application, Site Plan and Design Drawings, 



SEPA Checklist, Critical Area Report (Wetlands), Special Area 



Management Plan, Traffic Concurrency Reservation Certificate, Trip 



Generation Analysis 



 



SEPA: 
 



 



Please be advised that the City anticipates utilizing the optional 



DNS process to issue an MDNS on this proposal, this may be your 



only opportunity to comment on the environmental impacts of this 



proposal. The Responsible Official is reviewing the Environmental 



Checklist and the submitted documents under the State Environmental 



Policy Act (SEPA), a Threshold Determination is required for this 



proposal. Based on initial review of the proposal, the City anticipates 



requiring the following mitigation: Pre-Construction Meeting prior to 



construction and limitations on Construction activity to the hours of 8 



a.m. and 5 p.m., Monday through Friday, with provision to request 



permission for alternative construction times.  



 











Public 
Comments: 



The public is invited to provide comments on this proposal during the 



combined notice of application and SEPA comment period. Comments 



will be accepted until 5:00 PM, Tuesday April 21, 2020. No public 



hearing is required for this project. Due to current public health 



concerns, we encourage the public to submit comments to the City via 



e-mail at comdev@cityofedgewood.org. Please include Permit #201144 



in the subject of the e-mail. If any member of the public would like to 



view records regarding this permit application, these can be requested 



and provided via e-mail as well. The City’s goal is to allow public input 



in this process, while also being proactive regarding the current public 



health concerns. Thank you for your understanding and participation in 



this process. Written comments may be mailed to the City of Edgewood 



at 2224 104th Ave. E., Edgewood, WA 98372. 



 



    Staff Contact: 
 



Location of File: 



    Evan Hietpas, Planning Technician (253) 952-3299 



 



Edgewood City Hall, 2224 104th Avenue E, Edgewood, WA 98372 



   Other Permits:      Site Development Permit, Building Permits 



 



Meridian Ave 



36th St 



N 
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City of Edgewood Park- Design Standards Review Application #20-1144 












Project Name: Edgewood Community Park: Phase 1
Project Number: 16-1991
Sponsor: City of Edgewood
Project Start Date: 11/01/2018
Contract End Date: 12/31/2020
RCO Grant Amount: $1,000,000.00
RCO Amount Paid: $33,084.16
Grant Amount Remaining: $966,915.84


According to the project agreement milestones, construction or restoration of this project should begin within the next month. If
you will be unable to begin within 30 days, please contact your Recreation and Conservation Office grant manager with an
update on the expected start date. 


If you need to enter a Progress Report, click the Progress/Final Reports link below and then click the Start New Progress Report
button. Once you have submitted your progress report, PRISM will inform your RCO grant manager.


Progress/Final Reports


If you have any questions, please contact Beth Auerbach, your grant manager, at (360)280-6103 or Beth.Auerbach@rco.wa.gov.


This is an external email. Please use caution when opening any attachments.


Disclaimer


The information contained in this communication from the sender is confidential. It is intended solely for use by the recipient and others authorized to receive it. If
you are not the recipient, you are hereby notified that any disclosure, copying, distribution or taking action in relation of the contents of this information is strictly
prohibited and may be unlawful.



https://secure.rco.wa.gov/PRISM/Sponsor/Project/ProgressReporting/Index/16-1991
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